

Minnehaha-Hiawatha Community Works Strategic Development Framework CAC Kickoff Workshop, 29 May 2008

Public Participation Process Overview

P2 Process Need	Task/Activity (Consultant-led)	CAC Responsibilities	TAC Responsibilities	Schedule
Identify stakeholders	Kickoff Workshop using power and interest diagram	Review draft, revise, finalize	Review and provide input	May 29, 2008
Develop Community Engagement Plan	Kickoff Workshop	<ul style="list-style-type: none"> • Review draft, review selected sections; follow up at subsequent meeting 	Review and provide input	May 29, 2008 with ongoing revisions
Implement Community Engagement Plan to identify corridor needs, concerns, priorities, issues, preferences, etc.	Numerous community listening sessions using brainstorming sessions and focus groups, surveys, issues forum, etc.	<ul style="list-style-type: none"> • Serve as process ambassadors • Help people understand and trust the process Provide guidance on proxies/contacts • Help arrange connections, especially with underrepresented stakeholders • Occasionally welcome participants to input sessions 	Provide support, contacts, and ideas as needed	Summer-fall 2008
Determine key corridor issues based on community input	CAC meetings	<ul style="list-style-type: none"> • Help compile and consider community input • Help determine key issues 	Provide information and advice	Fall 2008 and beyond
Determine corridor strategic development framework	CAC meetings and workshops plus some community sessions	<ul style="list-style-type: none"> • Help shape future development framework for capital investments that address community issues 	Provide technical guidance, bring input from various agencies and organizations	Spring 2009 and beyond